

ADMINISTRATIVE - INTERNAL USE ONLY

Delivery 3.

- the DI is waiting for DIA-identified problems to be fixed and retested before proceeding with its own testing program.
- technical staffing problems still have not been resolved at DIA.
- o Projected schedules call for DI acceptance testing to begin on 22 June and run for several weeks. Training users on Delivery 3 should begin in late July or early August if Delivery 3 passes user acceptance testing.
- o Transitioning DI users from Deliveries 1 and 2 to Delivery 3 is delayed until Delivery 3 is accepted.

BUDGET ISSUES

- o In FY-87 the DI will spend approximately \$21M on SAFE for:
  - O & M
  - two additional CPUs
  - several hundred more terminals and users connected
  - Delivery 3 functionality
  - minimal new software development work
- o In FY-88 the DI intends to spend approximately \$18M on SAFE for:
  - O & M
  - one additional CPU
  - the capability to support  in the DI, DA, and DS&T
  - a small amount of work on new requirements (e.g. 3270 compatibility)
- o The DI has spent about \$5M in FY-87 to support DIA-unique software development work. We have informed CSPO that we will spend no more than \$2M for DIA-unique software work in FY-88. Under the current agreement, the DI pays 30 percent of the cost for DIA-unique software development.
- o The FY-88 SAFE new initiative has suffered a \$3.4M Congressional budget cut. In view of projected O & M costs and the \$2M we have promised to DIA, we will have little money available in FY-88 for new software development.

ADMINISTRATIVE - INTERNAL USE ONLY